CONTI D: C18042

PCN. 18042-BI D

CONTRACT DESCRI PTI ON\:
REG ON 6 GUARDRAI L:

PRQIECT NO FSA R600- 387
REG ON 6 GUARDRAI L
NAVE OF ROAD: 025A
PRQIECT COUNTI ES: DENVER JEFFERSQN, REG ON 6
ADAMS, REG ON 6
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPORATED PAY PERI OD ENDI NG 05/ 31/ 2012 DATE TI ME STARTED 08/29/2011
2720 E. Las Vegas St., Ste. 200 DATE LET 06/ 16/ 2011 DATE WORK BEGAN  08/29/ 2011
DATE AWARDED 06/ 22/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2011 DATE ACCEPTED
Col orado Springs CO 80906 719- 390- 4000 DATE NOTI CE TO PROCEED 08/ 29/ 2011
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 2,059, 216. 06 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $  2,005,984. 16 NON-PARTI Ol PATI NG 720, 254. 64 232, 772. 38
PERCENT COVPLETE: 34.98% TOTAL EARNI NGS 720, 254. 64 232,772. 38
FUNDS AVAI LABLE: $  1,338,961.42 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 720, 254. 64 232, 772. 38
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -19,628.54 -6, 653. 32

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 700, 626. 10 226, 119. 06

LI QU DATED DANAGES 0.00 0.00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 700, 626. 10 226, 119. 06

OTHER ADJUSTMENTS 0.00 0.00

pAMENT DE s 226,119.06

APPROVED FOR PAYMENT BY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0005 PROG

COFRS REPORTI NG CATEGCRY: 6

TIME CHARGED: 79.5 DAYS TI ME ALLOW
PERCENT TI ME: 66. 25 ORI G TI ME ALLOW

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1

ESTI MATE RUN 06/ 10/ 2012

22:51:51

SPEC YR 2005

FACS REF NO

120 WORK DAYS

120 WORK DAYS



CONTI D C18042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18042-BI D ESTI MATE RUN 06/ 10/ 2012
PRQIECT: FSA R600- 387 ESTI MATE NO 0005 22:51:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 500
LS 0. 000 0.00
15, 750. 00000 0.500 7,875.00
0010 202- 00008 *Tree Trimmng 16. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0. 00
0015 202- 00200 *Renoval of Sidewal k 113. 000 0. 000
Sy 0. 000 0.00
10. 50000 0. 000 0. 00
0020 202- 00201 *Renoval of Curb 512. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0. 00
0025 202- 00203 *Renoval of Curb and Cutter 600. 000 0. 000
LF 600. 000 2, 850. 00
4. 75000 600. 000 2,850. 00
0030 202- 00220 *Renoval of Asphalt Mat 319. 700 213. 000
Sy 106. 700 784. 25
7.35000 319. 700 2,349.80
0035 202- 00900 *Renoval of Concrete Footing 1. 000 0. 000
EACH 0. 000 0.00
7, 350. 00000 0. 000 0. 00
0040 202- 01000 Renoval of Fence 390. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0. 00
0045 202- 01130 Renoval of CQuardrail Type 3 23, 239. 000 7,837.000
LF 5, 981. 500 12, 860. 23
2.15000 13, 818. 500 29,709.78
0050 202- 01140 Renoval of CQuardrail Type 4 436. 000 0. 000
LF 0. 000 0.00
4.27000 0. 000 0. 00
0055 202-01170 Renoval of CQuardrail Type 7 200. 000 0. 000
LF 0. 000 0.00

6. 36000 0. 000 0.00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18042-BI D ESTI MATE RUN 06/ 10/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0005 22:51:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 01300 Renoval of End Anchorage 110. 000 34. 000
EACH 22.000 6, 160. 00
280. 00000 56. 000 15, 680. 00
0065 203- 00060 *Enbankment Material (Conplete In Place) 5, 819. 000 2, 785. 540
(924 16. 000 285. 60
17. 85000 2,801. 540 50, 007. 49
0070 203-01500 *Bl adi ng 130. 000 14. 000
HOUR 0. 000 0. 00
140. 00000 14. 000 1, 960. 00
0075 203-01510 *Backhoe 130. 000 0. 000
HOUR 0. 000 0. 00
127. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 75. 500 29. 500
HOUR 46. 000 6,670. 00
145. 00000 75. 500 10, 947. 50
0085 203-01622 Sweepi ng (Wth Pickup Broon 120. 000 0. 000
HOUR 0. 000 0. 00
89. 25000 0. 000 0. 00
0090 208-00002 *Erosion Log (12 Inch) 9, 530. 000 380. 000
LF 230. 000 772.80
3. 36000 610. 000 2,049. 60
0095 208-00020 *Silt Fence 209. 000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0. 00
0100 208-00034 *&avel Bag 4,101. 000 789. 000
LF 300. 000 1, 425.00
4. 75000 1, 089. 000 5,172.75
0105 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0110 208-00070 *Vehi cl e Tracki ng Pad 58. 000 6. 000
EACH 0. 000 0. 00
735. 00000 6. 000 4,410. 00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18042- BI D ESTI MATE RUN 06/ 10/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0005 22:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00103 *Renoval and Disposal of Sedinent (Labor) 53. 000 2.000
HOUR 0. 000 0. 00
42. 00000 2.000 84. 00
0120 208- 00206 *Erosion Control Supervisor 120. 000 27.000
DAY 20. 000 4,620. 00
231. 00000 47. 000 10, 857. 00
0125 210-00810 Reset Gound Sign 2. 000 0. 000
EACH 0. 000 0. 00
455. 00000 0. 000 0. 00
0130 210-01200 Reset End Anchorage 4.000 4.000
EACH 0. 000 0. 00
885. 00000 4. 000 3, 540. 00
0135 212-00006 *Seedi ng (Native) 8. 300 0. 000
ACRE 5.270 2,371.50
450. 00000 5.270 2,371.50
0140 212-00032 *Soi | Condi tioning 8. 300 0. 000
ACRE 5. 270 18, 102. 45
3, 435. 00000 5.270 18, 102. 45
0145 213-00003 *Mil ching (Weed Free) 8. 300 0. 000
ACRE 5. 270 4, 295. 05
815. 00000 5.270 4, 295. 05
0150 213-00061 *Mul ch Tacki fier 830. 000 0. 000
LB 527. 000 1, 106. 70
2.10000 527. 000 1, 106. 70
0155 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 87. 000 0. 000
SY 0. 000 0. 00
3. 05000 0. 000 0. 00
0160 304- 06000 *Aggregat e Base Course (C ass 6) 871. 260 830. 010
TON 41. 250 1,126.13
27.30000 871. 260 23,785. 40
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 371. 000 121. 890
TON 104. 810 9, 904.55
94. 50000 226. 700 21,423.15



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18042- BI D ESTI MATE RUN 06/ 10/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0005 22:51:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 606-00301 Quardrail Type 3 (6-3 Post Spacing) 29, 089. 000 9, 743. 000
LF 4,793. 800 71, 427.62
14. 90000 14, 536. 800 216, 598. 32
0175 606- 00350 Quardrail Type 3 (Double) (6-3 Post Spacing) 38. 000 0. 000
LF 0. 000 0. 00
27.27000 0. 000 0. 00
0180 606-00710  *Guardrail Type 7 (Style CA 570. 000 0. 000
LF 0. 000 0. 00
44. 10000 0. 000 0. 00
0185 606-01340 End Anchorage Type 3D 28. 000 10. 000
EACH 4.000 2,580. 00
645. 00000 14. 000 9, 030. 00
0190 606-01370 Transition Type 3G 25. 000 13. 000
EACH 5. 000 4, 825. 00
965. 00000 18. 000 17, 370. 00
0195 606-01380 Transition Type 3H 12. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0200 606- 01390 End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
815. 00000 0. 000 0. 00
0205 606-01460 Medi an Ter m nal 48. 000 6. 000
EACH 15. 000 43, 125. 00
2, 875. 00000 21.000 60, 375. 00
0210 606-02003 End Anchorage (Nonfl ared) 26. 000 21. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 22.000 41, 800. 00
0215 606- 02005 End Anchorage (Fl ared) 32. 000 3. 000
EACH 3. 000 4, 050. 00
1, 350. 00000 6. 000 8, 100. 00
0220 606-20014 Tensi oned Cable Barrier (TL-4) 4, 465. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18042-BI D ESTI MATE RUN 06/ 10/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0005 22:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 606-21010 End Anchorage (Tensioned Cable Barrier) 10. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0230 607-53196 Fence Chain Link (96 Inch) 390. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0235 608- 00000 *Concrete Sidewal k 163. 000 0. 000
SY 0. 000 0. 00
31. 50000 0. 000 0. 00
0240 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 600. 000 0. 000
LF 600. 000 8, 190. 00
13. 65000 600. 000 8, 190. 00
0245 609- 24002 *Qutter Type 2 (2 Foot) 442. 000 0. 000
LF 0. 000 0. 00
16. 80000 0. 000 0. 00
0250 609-60011 *Curb Type 6 (Section M 674. 000 0. 000
LF 0. 000 0. 00
15. 75000 0. 000 0. 00
0255 614-07000 Mask Sign Legend 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0260 614-85003 I npact Attenuator (Low Mintenance) 5. 000 0. 000
EACH 0. 000 0. 00
21, 135. 00000 0. 000 0. 00
0265 625- 00000 *Construction Surveying 1. 000 0. 150
LS 0. 000 0. 00
19, 505. 00000 0. 150 2,925.75
0270 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 10, 995. 00
109, 950. 00000 0. 600 65, 970. 00
0275 627-00005 *Epoxy Pavement Mar ki ng 10. 000 0. 000
CGAL 0. 000 0. 00
420. 00000 0. 000 0. 00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18042-BI D ESTI MATE RUN 06/ 10/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0005 22:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
0285 630- 00000 *Fl aggi ng 152. 000 152. 000
HOUR 0. 000 0. 00
21. 00000 152. 000 3,192. 00
0290 630- 00003 *Uni forned Traffic Control 8. 000 0. 000
HOUR 0. 000 0. 00
57. 75000 0. 000 0. 00
0295 630- 00005 *Uni forned Traffic Control (Vehicle) 8. 000 0. 000
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0300 630-00012 *Traffic Control Managenent 120. 000 45. 000
DAY 20. 000 11, 600. 00
580. 00000 65. 000 37, 700. 00
0305 630-80001 *Fl ashi ng Beacon (Portabl e) 15. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 2.000 210. 00
105. 00000 2.000 210. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 7.500 472. 50
63. 00000 7.500 472. 50
0320 630-80342 *Construction Traffic Sign (Panel Size B) 128. 000 21. 000
EACH 1. 000 63. 00
63. 00000 22.000 1, 386. 00
0325 630-80343 *Construction Traffic Sign (Panel Size O 28. 000 4. 000
EACH 0. 000 0. 00
63. 00000 4. 000 252. 00
0330 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
5, 775. 00000 1. 000 5,775. 00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18042-BI D ESTI MATE RUN 06/ 10/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0005 22:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 050. 00000 1. 500 1, 575. 00
0340 630- 80360 *Drum Channel i zi ng Devi ce 125. 000 4. 000
EACH 0. 000 0. 00
21. 00000 4. 000 84. 00
0345 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0350 630-80380 *Traffic Cone 275. 000 137. 500
EACH 0. 000 0. 00
5. 25000 137. 500 721. 88
0355 630-80384  *Tubul ar Marker 40. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0360 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0. 00
0365 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
19, 950. 00000 1. 000 19, 950. 00
0370 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18042-BI D ESTI MATE RUN 06/ 10/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0005 22:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70028 F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70034 FI A 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 2,005, 149.38 $ 232,772.38% 720, 254. 62
CAT NOO300 STRUCTURES
0405 202-00425 Renoval of Bridge Railing 426. 000 0. 000
LF 0. 000 0. 00
8. 23000 0. 000 0. 00
0410 606-11010 Bridge Rail Type 10R 410. 000 0. 000
LF 0. 000 0. 00
92. 27000 0. 000 0. 00
0415 606-11025 Bridge Rail Type 10H (Special) 38. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 54, 066. 68 $ 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI $ 2,059, 216.06 $ 232,772.38% 720, 254. 62



